

Communication

Date	30 september 2026
Team ID	SWTID-2026-6682
Project Name	COMIC CRAFT AI
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp / Microsoft Teams	All team members	Share daily tasks, progress, and blockers
2	Progress Update	Weekly	Google Meet / Shared document	All team members	Review completed work and plan next steps
3	Issue / Bug Discussion	As Needed	WhatsApp group / GitHub Issues	Relevant team members	Identify, discuss, assign, and resolve issues
4	Stakeholder Review	Bi-Weekly	Google Meet	Team lead and stakeholders	Collect feedback and confirm requirements
5	Final Demo Rehearsal	Once	Google Meet / In-person	All team members	Rehearse the demo and check readiness
6	Task Coordination	As Needed	Shared task board / WhatsApp	All team members	Track responsibilities, deadlines, and dependencies

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Scheduling meetings around different availability	Agree on a common time and share updates in the group when someone cannot attend
2	Misunderstandings about task requirements	Clarify requirements in writing and confirm task ownership before starting
3	Delays in sharing progress or reporting bugs	Use regular check-ins and a shared issue/task list to track updates and follow-ups